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Washington State
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Contract No. |Station

Mile/Line:

C/s
9214 Project Limits MP 102.49 - 102.60
Staked by Date Work Started Date Work Completed Date
N/A 6/5/2018
Calculated by Date Checked by Date Inspector Date
Todd Dellinger E. Knudson Todd Dellinger 11/20/19
11/20/2019 11/25/2019

$25,100 X 50% = 12,550

TEMPORARY SUPPORT STRUCTURE AT HINGE BR. NO. 90/154N
BID ITEM #20
UNIT: L.S.

THE HINGE SUPPORT BEAMS HAVE BEEN REMOVED, THEREFORE 50% OF
REMOVAL IS BEING MADE THIS ESTIMATE.

SEE ATTACHED SPREADSHEET FOR LUMPSUM BREAKDOWN.

Item Num  Material Brand

Manufacturer Brand RAMS/QPL Appr/Acc Basis of Accept
Name/Model Type Name/Model Type Ref. No. Code
/

Item Item Description Date Work Unit Quantity Ledger Posted By Checked By Est.
Num Complete Entry No.  nit, Date Init. Date No.
0020 TEMPORARY SUPPORT 11/20/20... L.S. 12,550.00 736 EK 11/25/19 19

STRUCTURE AT HINGE BR.

NO. 90/154N

Attachments

9214 - Lump Sum
Breakdowns.xlIsx
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